

Making Everything Easier!™

# PMP® Certification

ALL-IN-ONE

FOR  
**DUMMIES®**

**9** BOOKS  
IN **1**

- PMP Foundation
- Starting Off Right
- Planning Scope and Schedule
- Planning Cost, Quality, Human Resources, and Communication
- Planning for Risks, Procurement, and Integration
- Managing Your Project
- Controlling Change, Scope, Schedule, and Cost
- Controlling Quality, Risks, and Contracts
- Closing Your Project and the Code of Ethics

**Cynthia Stackpole**



# Get More and Do More at Dummies.com®



Start with **FREE** Cheat Sheets

Cheat Sheets include

- Checklists
- Charts
- Common Instructions
- And Other Good Stuff!

To access the Cheat Sheet created specifically for this book, go to  
[www.dummies.com/cheatsheet/pmpcertificationaio](http://www.dummies.com/cheatsheet/pmpcertificationaio)

## Get Smart at Dummies.com

Dummies.com makes your life easier with 1,000s of answers on everything from removing wallpaper to using the latest version of Windows.

Check out our

- Videos
- Illustrated Articles
- Step-by-Step Instructions

Plus, each month you can win valuable prizes by entering our Dummies.com sweepstakes.\*

Want a weekly dose of Dummies? Sign up for Newsletters on

- Digital Photography
- Microsoft Windows & Office
- Personal Finance & Investing
- Health & Wellness
- Computing, iPods & Cell Phones
- eBay
- Internet
- Food, Home & Garden

## Find out "HOW" at Dummies.com

\*Sweepstakes not currently available in all countries; visit Dummies.com for official rules.



---

***PMP® Certification***

***ALL-IN-ONE***

**FOR**

***DUMMIES®***



---

***PMP***<sup>®</sup> ***Certification***  
***ALL-IN-ONE***  
FOR  
***DUMMIES***<sup>®</sup>

**by Cynthia Stackpole**



John Wiley & Sons, Inc.

**PMP® Certification All-in-One For Dummies®**

Published by  
**John Wiley & Sons, Inc.**  
111 River Street  
Hoboken, NJ 07030-5774

[www.wiley.com](http://www.wiley.com)

Copyright © 2011 by John Wiley & Sons, Inc., Hoboken, New Jersey

Published by John Wiley & Sons, Inc., Hoboken, New Jersey

Published simultaneously in Canada

No part of this publication may be reproduced, stored in a retrieval system or transmitted in any form or by any means, electronic, mechanical, photocopying, recording, scanning or otherwise, except as permitted under Sections 107 or 108 of the 1976 United States Copyright Act, without either the prior written permission of the Publisher, or authorization through payment of the appropriate per-copy fee to the Copyright Clearance Center, 222 Rosewood Drive, Danvers, MA 01923, (978) 750-8400, fax (978) 646-8600. Requests to the Publisher for permission should be addressed to the Permissions Department, John Wiley & Sons, Inc., 111 River Street, Hoboken, NJ 07030, (201) 748-6011, fax (201) 748-6008, or online at <http://www.wiley.com/go/permissions>.

**Trademarks:** Wiley, the Wiley logo, For Dummies, the Dummies Man logo, A Reference for the Rest of Us!, The Dummies Way, Dummies Daily, The Fun and Easy Way, Dummies.com, Making Everything Easier, and related trade dress are trademarks or registered trademarks of John Wiley & Sons, Inc. and/or its affiliates in the United States and other countries, and may not be used without written permission. PMI, PMP, and PMBOK Guide are registered trademarks of Project Management Institute, Inc. All other trademarks are the property of their respective owners. John Wiley & Sons, Inc., is not associated with any product or vendor mentioned in this book.

**LIMIT OF LIABILITY/DISCLAIMER OF WARRANTY: THE PUBLISHER AND THE AUTHOR MAKE NO REPRESENTATIONS OR WARRANTIES WITH RESPECT TO THE ACCURACY OR COMPLETENESS OF THE CONTENTS OF THIS WORK AND SPECIFICALLY DISCLAIM ALL WARRANTIES, INCLUDING WITHOUT LIMITATION WARRANTIES OF FITNESS FOR A PARTICULAR PURPOSE. NO WARRANTY MAY BE CREATED OR EXTENDED BY SALES OR PROMOTIONAL MATERIALS. THE ADVICE AND STRATEGIES CONTAINED HEREIN MAY NOT BE SUITABLE FOR EVERY SITUATION. THIS WORK IS SOLD WITH THE UNDERSTANDING THAT THE PUBLISHER IS NOT ENGAGED IN RENDERING LEGAL, ACCOUNTING, OR OTHER PROFESSIONAL SERVICES. IF PROFESSIONAL ASSISTANCE IS REQUIRED, THE SERVICES OF A COMPETENT PROFESSIONAL PERSON SHOULD BE SOUGHT. NEITHER THE PUBLISHER NOR THE AUTHOR SHALL BE LIABLE FOR DAMAGES ARISING HEREFROM. THE FACT THAT AN ORGANIZATION OR WEBSITE IS REFERRED TO IN THIS WORK AS A CITATION AND/OR A POTENTIAL SOURCE OF FURTHER INFORMATION DOES NOT MEAN THAT THE AUTHOR OR THE PUBLISHER ENDORSES THE INFORMATION THE ORGANIZATION OR WEBSITE MAY PROVIDE OR RECOMMENDATIONS IT MAY MAKE. FURTHER, READERS SHOULD BE AWARE THAT INTERNET WEBSITES LISTED IN THIS WORK MAY HAVE CHANGED OR DISAPPEARED BETWEEN WHEN THIS WORK WAS WRITTEN AND WHEN IT IS READ.**

For general information on our other products and services, please contact our Customer Care Department within the U.S. at 877-762-2974, outside the U.S. at 317-572-3993, or fax 317-572-4002.

For technical support, please visit [www.wiley.com/techsupport](http://www.wiley.com/techsupport).

Wiley also publishes its books in a variety of electronic formats and by print-on-demand. Not all content that is available in standard print versions of this book may appear or be packaged in all book formats. If you have purchased a version of this book that did not include media that is referenced by or accompanies a standard print version, you may request this media by visiting <http://booksupport.wiley.com>. For more information about Wiley products, visit us at [www.wiley.com](http://www.wiley.com).

Library of Congress Control Number: 2011935815

ISBN 978-0-470-08715-2 (pbk); ISBN 978-1-118-02841-4 (ebk); ISBN 978-1-118-02842-1 (ebk); ISBN 978-1-118-02840-7 (ebk)

Manufactured in the United States of America

10 9 8 7 6 5 4 3 2 1



---

## *About the Author*

**Cynthia Stackpole** is a well-known project management speaker, consultant, and trainer. She was the project manager for the team that updated PMI's *Project Management Body of Knowledge—Fourth Edition*. She's also the author of many books including *A Project Manager's Book of Forms* and *A User's Manual to the PMBOK Guide* (John Wiley & Sons, Inc.). Her books have been translated into several languages.

Cynthia provides consulting and training services for government and private industry. Her consulting focuses on project management maturity, PMO startups, and positioning project management as a core competency for organizations.





---

# *Author's Acknowledgments*

Publishing a book is not a solo endeavor. It takes many people to get information from the author's head into the reader's hands. If you are reading this, it is because the following people at *For Dummies* and John Wiley & Sons publishing have been instrumental in getting you this information.

Katie Feltman did an amazing job of stakeholder management with some very cantankerous stakeholders. I am grateful Katie gave me the opportunity to write this book and kept the jackals off my back.

Mark Enochs is an extraordinary editor and has the patience of a saint to take the information I sent to him and "dummy-ize" it. Mark did a wonderful job of keeping everything on track and juggling so many aspects of editing this beast!

Teresa Artman provided great structural feedback and made sure I stayed inside the Dummies lines! I am grateful to Teresa for her guidance and help.

Brian Walls provided a fresh set of eyes to do a final edit. Even after all our work Brian was able to find some lingering issues and make this a better book.

Teresa Luckey provided excellent feedback on the content, and I am grateful to have had such a perceptive second set of eyes on the material.

Bob Argentieri was the first person to bring me into the Wiley family. Even though we didn't work together on this book, I am always grateful that Bob took a chance on me all those years ago.

---

## **Publisher's Acknowledgments**

We're proud of this book; please send us your comments at <http://dummies.custhelp.com>. For other comments, please contact our Customer Care Department within the U.S. at 877-762-2974, outside the U.S. at 317-572-3993, or fax 317-572-4002.

Some of the people who helped bring this book to market include the following:

### ***Acquisitions, Editorial, and Media Development***

**Senior Project Editor:** Mark Enochs

**Senior Acquisitions Editor:** Katie Feltman

**Copy Editors:** Teresa Artman, Brian Walls

**Technical Editor:** Teresa Luckey

**Editorial Manager:** Leah Cameron

**Media Development Project Manager:**  
Laura Moss-Hollister

**Media Development Assistant Project Manager:** Jenny Swisher

**Media Development Assistant Producer:**  
Sean Patrick

**Editorial Assistant:** Amanda Graham

**Sr. Editorial Assistant:** Cherie Case

**Cover Photos:** © GETTY IMAGES / James Porter

**Cartoons:** Rich Tennant  
([www.the5thwave.com](http://www.the5thwave.com))

### ***Composition Services***

**Project Coordinator:** Sheree Montgomery

**Layout and Graphics:** Carl Byers, Mark Pinto,  
Corrie Socolovitch

**Proofreaders:** Melissa Cossell, Penny L. Stuart

**Indexer:** BIM Indexing & Proofreading Services

---

## **Publishing and Editorial for Technology Dummies**

**Richard Swadley**, Vice President and Executive Group Publisher

**Andy Cummings**, Vice President and Publisher

**Mary Bednarek**, Executive Acquisitions Director

**Mary C. Corder**, Editorial Director

## **Publishing for Consumer Dummies**

**Kathy Nebenhaus**, Vice President and Executive Publisher

## **Composition Services**

**Debbie Stailey**, Director of Composition Services

---

# Contents at a Glance

.....

<b><i>Introduction</i></b> .....	<b>1</b>
<b><i>Book I: PMP Foundation</i></b> .....	<b>7</b>
Chapter 1: The PMP Exam .....	9
Chapter 2: Foundations of Project Management .....	23
Chapter 3: Project Life Cycles, Organizational Structures, and Organizational Process Assets.....	39
Chapter 4: It's All about the Process .....	57
<b><i>Book II: Starting Off Right</i></b> .....	<b>87</b>
Chapter 1: OMG! It's a Project!.....	89
Chapter 2: Chartering Your Project.....	109
Chapter 3: Identifying Project Stakeholders.....	129
<b><i>Book III: Planning Scope and Schedule</i></b> .....	<b>149</b>
Chapter 1: Defining Project Scope .....	151
Chapter 2: Creating Your Schedule .....	183
<b><i>Book IV: Planning Cost, Quality, Human Resources, and Communication</i></b> .....	<b>227</b>
Chapter 1: Estimating the Price Tag.....	229
Chapter 2: Planning for Quality.....	255
Chapter 3: Identifying Your Team Members .....	277
Chapter 4: 90 Percent of Your Job Is Communication .....	293
<b><i>Book V: Planning for Risks, Procurement, and Integration</i></b> .....	<b>311</b>
Chapter 1: Identifying What Could Go Wrong.....	313
Chapter 2: Getting Help — Procuring Project Scope .....	359
Chapter 3: Constructing the Project Management Plan .....	381
<b><i>Book VI: Managing Your Project</i></b> .....	<b>401</b>
Chapter 1: Executing Your Project and Assuring Quality.....	403
Chapter 2: Managing the People Side of Your Project .....	425
Chapter 3: Getting the Word Out to Stakeholders and Contractors .....	457

---

<b><i>Book VII: Controlling Change, Scope, Schedule, and Cost</i></b> .....	<b>481</b>
Chapter 1: Monitoring, Controlling, and Managing Change .....	483
Chapter 2: Controlling Project Scope .....	505
Chapter 3: Controlling Your Schedule .....	525
Chapter 4: Controlling Cost and Using Earned Value .....	543
<b><i>Book VIII: Controlling Quality, Risks, and Contracts</i></b> ..	<b>571</b>
Chapter 1: Controlling Quality .....	573
Chapter 2: Reporting—The Good, the Bad, and the Ugly.....	597
Chapter 3: Managing Your Risks and Procurements.....	621
<b><i>Book IX: Closing Your Project and the Code of Ethics</i></b> ...	<b>645</b>
Chapter 1: Closing Your Contracts and Your Project .....	647
Chapter 2: The PMI Code of Ethics and Professional Conduct.....	671
<b><i>Appendix A: What's on the CD</i></b> .....	<b>691</b>
<b><i>Appendix B: Practice Test</i></b> .....	<b>695</b>
<b><i>Appendix C: Lab Work</i></b> .....	<b>723</b>
<b><i>Appendix D: Exam Objective Cross Walk</i></b> .....	<b>749</b>
<b><i>Glossary</i></b> .....	<b>763</b>
<b><i>Index</i></b> .....	<b>801</b>

---

# Table of Contents

---

<b>Introduction</b> .....	<b>1</b>
About This Book .....	1
Conventions Used in This Book .....	2
Foolish Assumptions .....	2
How This Book Is Organized .....	3
Book I: PMP Foundation .....	3
Book II: Starting Off Right .....	3
Book III: Planning Scope and Schedule .....	3
Book IV: Planning Cost, Quality, Human Resources, and Communication .....	4
Book V: Planning for Risks, Procurement, and Integration .....	4
Book VI: Managing Your Project .....	4
Book VII: Controlling Change, Scope, Schedule, and Cost .....	4
Book VIII: Controlling Quality, Risks, and Contracts .....	4
Book IX: Closing Your Project and the Code of Ethics .....	5
Appendixes .....	5
Icons Used in This Book .....	5

<b>Book 1: PMP Foundation</b> .....	<b>7</b>
-------------------------------------	----------

<b>Chapter 1: The PMP Exam</b> .....	<b>9</b>
The PMP Exam Blueprint .....	10
Knowledge and skills .....	10
Cross-cutting skills .....	11
Code of ethics and professional conduct .....	11
Exam scoring .....	12
The Exam Domains .....	12
Initiating the project .....	12
Planning the project .....	13
Executing the project .....	13
Monitoring and controlling the project .....	14
Closing the project .....	14
Applying for the Exam .....	14
The application process .....	15
Scheduling your exam .....	16
Taking the Exam .....	17
Exam day .....	17
Types of questions .....	19
Exam-taking tips .....	20
Getting your results .....	20
Preparing for the Exam .....	21

<b>Chapter 2: Foundations of Project Management</b> . . . . .	<b>23</b>
Grasping the Terminology.....	26
Definition of a project.....	26
Projects, programs, and portfolios.....	27
Project management.....	28
Projects and organizational strategy .....	31
The Project Management Office .....	32
Understanding Environmental Constraints.....	33
Key Terms.....	34
Chapter Summary.....	34
<b>Chapter 3: Project Life Cycles, Organizational Structures, and Organizational Process Assets</b> . . . . .	<b>39</b>
The Project Life Cycle .....	42
Project phases.....	42
Product versus project life cycle.....	46
Organizational Structures .....	47
Functional organization .....	47
Matrix organization .....	47
Projectized organization.....	48
Comparing organization types.....	48
Leveraging Your Organization’s Assets.....	50
Key Terms.....	51
Chapter Summary.....	52
<b>Chapter 4: It’s All about the Process.</b> . . . . .	<b>57</b>
Managing Your Project Is a Process.....	60
Understanding Project Management Process Groups.....	61
Before the Project Begins .....	63
Initiating processes .....	64
Planning processes.....	65
Executing processes.....	70
Monitoring and Controlling processes .....	71
Closing processes .....	73
The Nine Knowledge Areas .....	75
Project Integration Management .....	75
Project Scope Management.....	75
Project Time Management.....	76
Project Cost Management.....	76
Project Quality Management.....	77
Project Human Resource Management.....	77
Project Communications Management.....	77
Project Risk Management .....	78
Project Procurement Management.....	78
Mapping the 42 Processes .....	79
Key Terms.....	81
Chapter Summary.....	82

**Book II: Starting Off Right..... 87**

**Chapter 1: OMG! It's a Project! .....89**

Knowledge and Skills for the Initiating Processes.....	92
Internal Needs or External Influences.....	92
Organizational need.....	93
Market demand.....	93
Customer request.....	93
Technological advance.....	94
Legal requirements.....	95
Ecological impact.....	95
Social need.....	96
Selecting the Right Projects.....	96
Project portfolio committee.....	96
Project Management Office (PMO).....	97
Criteria for project selection.....	97
Project Selection Metrics.....	98
Financial metrics.....	98
Financial terms.....	101
Nonfinancial metrics.....	102
Key Terms.....	103
Chapter Summary.....	103

**Chapter 2: Chartering Your Project.....109**

What a Project Charter Is and Why You Need One.....	112
Develop Project Charter: Inputs.....	113
Project statement of work.....	113
Business case.....	115
Contract.....	115
Enterprise environmental factors.....	115
Organizational process assets.....	117
Develop Project Charter: Tools and Techniques.....	117
Develop Project Charter: Outputs.....	118
Key Terms.....	124
Chapter Summary.....	124

**Chapter 3: Identifying Project Stakeholders.....129**

Who Cares about Your Project?.....	132
Identify Stakeholders: Inputs.....	132
Project charter.....	133
Procurement documents.....	133
Enterprise environmental factors.....	133
Organizational process assets.....	133
Common stakeholders.....	134
Identify Stakeholders: Tools and Techniques.....	135
Expert judgment.....	136
Stakeholder analysis.....	136

Identify Stakeholders: Outputs .....	139
Stakeholder register .....	139
Stakeholder management strategy .....	142
Key Terms.....	143
Chapter Summary .....	144

***Book III: Planning Scope and Schedule ..... 149***

**Chapter 1: Defining Project Scope .....151**

Knowledge and Skills for the Planning Processes .....	154
Project and Product Scope.....	154
Collect Requirements: Inputs.....	156
Interviews .....	157
Focus groups .....	157
Facilitated workshops .....	158
Group creativity techniques.....	158
Group decision-making techniques.....	161
Questionnaires and surveys.....	161
Observations .....	162
Prototypes .....	162
Collect Requirements: Outputs .....	162
Requirements documentation.....	162
Requirements management plan .....	164
Requirements traceability matrix.....	165
Define Scope.....	165
Define Scope: Inputs .....	165
Define Scope: Tools and Techniques .....	166
Define Scope: Outputs .....	167
Create WBS: Inputs.....	170
Create WBS: Tools and Techniques .....	170
Create WBS: Outputs .....	174
Key Terms.....	177
Chapter Summary .....	178

**Chapter 2: Creating Your Schedule .....183**

Scheduling Basics .....	186
Define Activities: Inputs.....	186
Define Activities: Tools and Techniques .....	187
Define Activities: Outputs .....	188
Sequence Activities: Inputs .....	190
Sequence Activities: Tools and Techniques.....	191
Sequence Activities: Outputs .....	194
Estimate Activity Resources: Inputs .....	194
Estimate Activity Resources: Tools and Techniques .....	195
Estimate Activity Durations .....	198
Estimate Activity Durations: Tools and Techniques.....	200
Duration estimates .....	203



Developing the Schedule .....	203
Develop Schedule: Inputs .....	204
Means and methods for scheduling .....	204
Schedule models, data, and baselines .....	215
Key Terms.....	219
Chapter Summary.....	221

***Book IV: Planning Cost, Quality, Human Resources,  
and Communication* ..... 227**

**Chapter 1: Estimating the Price Tag .....229**

Starting with Cost Basics .....	232
Estimate Costs .....	233
Estimate Costs: Inputs .....	234
Estimate Costs: Tools and Techniques.....	235
Analogous estimating.....	236
Parametric estimating.....	237
Bottom-up estimating.....	237
Three-point estimating.....	238
Reserve analysis for cost estimates .....	240
Cost of quality .....	240
Vendor bid analysis.....	240
Estimate Costs: Outputs .....	240
Determine Budget.....	241
Determine Budget: Inputs .....	242
Determine Budget: Tools and Techniques .....	242
Determine Budget: Outputs.....	245
Key Terms.....	247
Chapter Summary.....	248

**Chapter 2: Planning for Quality .....255**

Basic Quality Concepts .....	258
Basic Statistics .....	261
Plan Quality: Inputs .....	265
Plan Quality: Tools and Techniques .....	265
Cost of quality .....	266
Control charts .....	268
Benchmarking .....	269
Design of experiments.....	269
Statistical sampling.....	269
Flowcharting.....	270
Plan Quality: Outputs.....	270
Key Terms.....	271
Chapter Summary.....	272

**Chapter 3: Identifying Your Team Members . . . . .277**

Develop Human Resource Plan.....	280
Develop Human Resource Plan: Inputs.....	282
Develop Human Resource Plan: Tools and Techniques.....	282
Hierarchy charts .....	283
Matrix charts .....	284
Text formats .....	285
Develop Human Resource Plan: Outputs .....	286
Key Terms.....	287
Chapter Summary.....	288

**Chapter 4: 90 Percent of Your Job Is Communication . . . . .293**

Communication Building Blocks.....	296
Formal and informal, written and verbal .....	296
Words, tone, and body language .....	297
Communication skills .....	297
Plan Communications .....	298
Plan Communications: Inputs .....	299
Plan Communications: Tools and Techniques.....	299
Plan Communications: Outputs .....	303
Key Terms.....	305
Chapter Summary.....	305

***Book V: Planning for Risks, Procurement,  
and Integration . . . . . 311***

**Chapter 1: Identifying What Could Go Wrong . . . . .313**

Projects Breed Uncertainty.....	316
Plan Risk Management.....	317
Plan Risk Management: Inputs .....	318
Plan Risk Management: Tools and Techniques .....	318
Plan Risk Management: Outputs .....	319
Identify Risks.....	322
Identify Risks: Inputs .....	322
Identify Risks: Tools and Techniques .....	324
Identify Risks: Outputs.....	326
Perform Qualitative Risk Analysis.....	327
Perform Qualitative Risk Analysis: Inputs .....	327
Perform Qualitative Risk Analysis: Tools and Techniques .....	328
Perform Qualitative Risk Analysis: Outputs .....	331
Perform Quantitative Risk Analysis .....	332
Perform Quantitative Risk Analysis: Inputs.....	333
Perform Quantitative Risk Analysis: Tools and Techniques.....	333
Scenarios, modeling, and simulations.....	335
Perform Quantitative Risk Analysis: Outputs .....	340

Plan Risk Responses.....	341
Plan Risk Responses: Tools and Techniques .....	341
Plan Risk Responses: Outputs.....	346
Key Terms.....	350
Chapter Summary.....	351

**Chapter 2: Getting Help — Procuring Project Scope . . . . .359**

Procurement Basics .....	362
Plan Procurements: Inputs.....	362
Plan Procurements: Tools and Techniques .....	363
To make or buy: That is the question .....	364
Picking the right contract .....	364
Fixed price contracts.....	365
Cost-reimbursable contracts.....	367
Time and material contracts .....	369
Plan Procurements: Outputs.....	369
The procurement management plan.....	369
Source selection criteria.....	370
Weighted scoring model.....	372
Procurement statement of work .....	373
Procurement documents .....	374
Key Terms.....	374
Chapter Summary.....	375

**Chapter 3: Constructing the Project Management Plan . . . . .381**

The Project Management Plan.....	384
Develop Project Management Plan: Inputs .....	384
Planning for change.....	388
Introduction to configuration management .....	388
Develop Project Management Plan: Tools and Techniques.....	391
Develop Project Management Plan: Outputs .....	391
The Project Management Plan as an Input.....	393
Updating the project management plan .....	394
Project documents.....	395
Project management plan approval .....	396
The project kick-off meeting.....	397
Key Terms.....	397
Chapter Summary.....	397

***Book VI: Managing Your Project* .....**    **401**

**Chapter 1: Executing Your Project and Assuring Quality . . . . .403**

Knowledge and Skills for the Executing Processes.....	406
Direct and Manage Project Execution.....	406
Direct and Manage Project Execution: Inputs.....	408
Direct and Manage Project Execution: Tools and Techniques ....	410
Direct and Manage Project Execution: Outputs.....	412

Perform Quality Assurance .....	413
Perform Quality Assurance: Inputs .....	414
Perform Quality Assurance: Tools and Techniques.....	415
Perform Quality Assurance: Outputs .....	418
Key Terms.....	419
Chapter Summary.....	420

**Chapter 2: Managing the People Side of Your Project . . . . .425**

Acquire Project Team .....	428
Acquire Project Team: Inputs .....	428
Acquire Project Team: Tools and Techniques.....	429
Develop Project Team.....	430
Develop Project Team: Tools and Techniques .....	431
Develop Project Team: Outputs.....	440
Manage Project Team .....	440
Manage Project Team: Inputs.....	440
Manage Project Team: Tools and Techniques .....	441
Manage Project Team: Outputs.....	449
Key Terms.....	449
Chapter Summary.....	451

**Chapter 3: Getting the Word Out to Stakeholders and Contractors . . . . .457**

Distribute Information .....	460
Distribute Information: Tools and Techniques.....	460
Distribute Information: Outputs .....	464
Manage Stakeholder Expectations .....	464
Manage Stakeholder Expectations: Inputs .....	465
Manage Stakeholder Expectations: Tools and Techniques.....	465
Conduct Procurements.....	469
Conduct Procurements: Inputs .....	469
Conduct Procurements: Tools and Techniques .....	470
Conduct Procurements: Outputs.....	473
Key Terms.....	475
Chapter Summary.....	475

***Book VII: Controlling Change, Scope, Schedule, and Cost..... 481***

**Chapter 1: Monitoring, Controlling, and Managing Change. . . . .483**

Knowledge and Skills for the Monitoring and Controlling Processes...	486
Monitor and Control Project Work.....	486
Monitoring versus controlling.....	487
Monitor and Control Project Work: Inputs.....	488

Monitor and Control Project Work:	
Tools, Techniques, and Outputs .....	489
Taking responsibility for project performance.....	491
Perform Integrated Change Control.....	492
A Change Control process .....	494
Configuration management .....	497
Comparing Control Processes .....	500
Key Terms.....	500
Chapter Summary.....	501
<b>Chapter 2: Controlling Project Scope .....</b>	<b>505</b>
Verify Scope .....	508
The flow of deliverables.....	508
Verify Scope: Inputs.....	510
Verify Scope: Tools, Techniques, and Outputs.....	510
Relationships within the Control Processes .....	513
Control Scope.....	514
Creep versus change .....	515
Control Scope: Inputs.....	517
Control Scope: Tools and Techniques .....	518
Control Scope: Outputs.....	518
Key Terms.....	519
Chapter Summary.....	520
<b>Chapter 3: Controlling Your Schedule .....</b>	<b>525</b>
Control Schedule .....	528
Control Schedule: Inputs .....	529
Control Schedule: Tools and Techniques .....	530
Variance analysis and performance reviews.....	530
Resource leveling.....	531
What-if scenario analysis .....	531
Schedule compression .....	532
Project management software and scheduling tool.....	535
Control Schedule: Outputs .....	535
Key Terms.....	536
Chapter Summary.....	537
<b>Chapter 4: Controlling Cost and Using Earned Value .....</b>	<b>543</b>
Control Costs .....	546
Control Costs: Inputs .....	547
Control Costs: Tools and Techniques.....	548
Earned Value Management.....	548
Planning with EVM.....	550
Monitoring with EVM.....	554
More cost control techniques .....	562
Control Cost: Outputs .....	563
Key Terms.....	565
Chapter Summary.....	565

***Book VIII: Controlling Quality, Risks, and Contracts ... 571***

<b>Chapter 1: Controlling Quality . . . . .</b>	<b>573</b>
Quality Control Basics .....	576
Perform Quality Control: Inputs .....	576
Validating change requests .....	577
Example of validating change requests .....	578
Perform Quality Control: Tools and Techniques .....	578
Flow charts .....	579
Cause-and-effect diagrams.....	581
Histograms and Pareto charts .....	582
Run charts.....	583
Control charts .....	584
Scatter diagrams .....	586
Perform Quality Control: Outputs .....	589
Key Terms.....	591
Chapter Summary.....	592
<b>Chapter 2: Reporting—The Good, the Bad, and the Ugly . . . . .</b>	<b>597</b>
The Integrative Nature of Reporting .....	600
Report Performance: Inputs .....	601
Report Performance: Tools and Techniques .....	602
Variance analysis .....	602
Forecasting .....	603
Report Performance: Outputs.....	605
Performance report data .....	605
Reporting methods .....	609
Key Terms.....	615
Chapter Summary.....	615
<b>Chapter 3: Managing Your Risks and Procurements . . . . .</b>	<b>621</b>
Monitor and Control Risks: Inputs .....	624
Monitor and Control Risks: Tools and Techniques .....	625
Risk reassessment .....	626
Analysis .....	627
Risk audit .....	628
Monitor and Control Risks: Outputs .....	630
Administer Procurements .....	630
Administer Procurements: Inputs .....	631
Administer Procurements: Tools and Techniques.....	632
Administer Procurements: Outputs .....	636
Key Terms.....	638
Chapter Summary.....	638

***Book IX: Closing Your Project and the Code of Ethics ..... 645***

**Chapter 1: Closing Your Contracts and Your Project ..... 647**

Knowledge and Skills for the Closing Processes .....	650
Closing Your Procurements .....	650
Terminating a contract .....	650
Close Procurements: Tools and Techniques .....	653
Close Procurements: Outputs .....	654
Close Project or Phase.....	656
Close Project or Phase: Inputs .....	656
Close Project or Phase: Tools and Techniques .....	658
Close Project or Phase: Outputs.....	658
Key Terms.....	665
Chapter Summary.....	665

**Chapter 2: The PMI Code of Ethics and Professional Conduct . . . . 671**

About the Code.....	674
Responsibility .....	675
Responsibility aspirational standards .....	675
Responsibility mandatory standards .....	676
Respect .....	677
Respect aspirational standards .....	677
Respect mandatory standards .....	678
Fairness.....	679
Fairness aspirational standards.....	679
Fairness mandatory standards .....	680
Honesty.....	681
Honesty aspirational standards.....	681
Honesty mandatory standards.....	682
Key Terms.....	682
Chapter Summary.....	683

***Appendix A: What's on the CD..... 691***

System Requirements .....	691
Using the CD.....	692
What You'll Find on the CD .....	692
Troubleshooting .....	693
Customer Care.....	693

***Appendix B: Practice Test ..... 695***

Sample Test Answers .....	715
---------------------------	-----

**Appendix C: Lab Work ..... 723**

Knowledge Area and Process Groups.....	723
PMP Foundation.....	724
Project Integration Management .....	725
Project Scope Management.....	727
Project Time Management .....	728
Project Cost Management .....	729
Earned Value .....	730
Project Quality Management.....	731
Project Human Resource Management .....	733
Project Communications Management.....	733
Project Risk Management .....	734
Project Procurement Management .....	736
Appendix C Answers .....	736
Knowledge Areas and Process Groups.....	736
PMP Foundation.....	738
Project Integration Management .....	739
Project Scope Management.....	740
Project Time Management .....	740
Project Cost Management .....	742
Earned Value .....	742
Project Quality Management.....	743
Project Human Resource Management .....	744
Project Communications Management.....	745
Project Risk Management .....	746
Project Procurement Management .....	747

**Appendix D: Exam Objective Cross Walk..... 749**

Domain Tasks.....	749
Domain-Specific Knowledge and Skills .....	754
Initiating Knowledge and Skills .....	754
Planning Knowledge and Skills.....	755
Executing Knowledge and Skills.....	755
Monitor and Control Knowledge and Skills .....	756
Closing Knowledge and Skills.....	756
Cross-Cutting Skills and Knowledge.....	757
Code of Ethics and Professional Conduct .....	758

**Glossary ..... 763**

Inclusions and Exclusions .....	763
Common Acronyms.....	764
Definitions.....	766

**Index..... 801**



- **[Discours sur l'origine de l'univers online](#)**
- [click Popular Woodworking, Issue 205 \(August 2013\) here](#)
- [click Dance and American Art: A Long Embrace pdf, azw \(kindle\), epub](#)
- [read online Elephants Can Remember \(Hercule Poirot, Book 37\) book](#)
  
- <http://yachtwebsitedemo.com/books/Wide-Is-the-Gate--The-Lanny-Budd-Novels--Book-4-.pdf>
- <http://www.uverp.it/library/Popular-Woodworking--Issue-205--August-2013-.pdf>
- <http://aneventshop.com/ebooks/Goodnight-June.pdf>
- <http://www.gateaerospaceforum.com/?library/Elephants-Can-Remember--Hercule-Poirot--Book-37-.pdf>