

Making Everything Easier!™

PMP® Certification

ALL-IN-ONE

FOR
DUMMIES®

9 BOOKS
IN **1**

- PMP Foundation
- Starting Off Right
- Planning Scope and Schedule
- Planning Cost, Quality, Human Resources, and Communication
- Planning for Risks, Procurement, and Integration
- Managing Your Project
- Controlling Change, Scope, Schedule, and Cost
- Controlling Quality, Risks, and Contracts
- Closing Your Project and the Code of Ethics

Cynthia Stackpole



Get More and Do More at Dummies.com®



Start with **FREE** Cheat Sheets

Cheat Sheets include

- Checklists
- Charts
- Common Instructions
- And Other Good Stuff!

To access the Cheat Sheet created specifically for this book, go to
www.dummies.com/cheatsheet/pmpcertificationaio

Get Smart at Dummies.com

Dummies.com makes your life easier with 1,000s of answers on everything from removing wallpaper to using the latest version of Windows.

Check out our

- Videos
- Illustrated Articles
- Step-by-Step Instructions

Plus, each month you can win valuable prizes by entering our Dummies.com sweepstakes.*

Want a weekly dose of Dummies? Sign up for Newsletters on

- Digital Photography
- Microsoft Windows & Office
- Personal Finance & Investing
- Health & Wellness
- Computing, iPods & Cell Phones
- eBay
- Internet
- Food, Home & Garden

Find out "HOW" at Dummies.com

*Sweepstakes not currently available in all countries; visit Dummies.com for official rules.



PMP® Certification

ALL-IN-ONE

FOR

DUMMIES®

PMP[®] ***Certification***
ALL-IN-ONE
FOR
DUMMIES[®]

by Cynthia Stackpole



John Wiley & Sons, Inc.

PMP® Certification All-in-One For Dummies®

Published by
John Wiley & Sons, Inc.
111 River Street
Hoboken, NJ 07030-5774

www.wiley.com

Copyright © 2011 by John Wiley & Sons, Inc., Hoboken, New Jersey

Published by John Wiley & Sons, Inc., Hoboken, New Jersey

Published simultaneously in Canada

No part of this publication may be reproduced, stored in a retrieval system or transmitted in any form or by any means, electronic, mechanical, photocopying, recording, scanning or otherwise, except as permitted under Sections 107 or 108 of the 1976 United States Copyright Act, without either the prior written permission of the Publisher, or authorization through payment of the appropriate per-copy fee to the Copyright Clearance Center, 222 Rosewood Drive, Danvers, MA 01923, (978) 750-8400, fax (978) 646-8600. Requests to the Publisher for permission should be addressed to the Permissions Department, John Wiley & Sons, Inc., 111 River Street, Hoboken, NJ 07030, (201) 748-6011, fax (201) 748-6008, or online at <http://www.wiley.com/go/permissions>.

Trademarks: Wiley, the Wiley logo, For Dummies, the Dummies Man logo, A Reference for the Rest of Us!, The Dummies Way, Dummies Daily, The Fun and Easy Way, Dummies.com, Making Everything Easier, and related trade dress are trademarks or registered trademarks of John Wiley & Sons, Inc. and/or its affiliates in the United States and other countries, and may not be used without written permission. PMI, PMP, and PMBOK Guide are registered trademarks of Project Management Institute, Inc. All other trademarks are the property of their respective owners. John Wiley & Sons, Inc., is not associated with any product or vendor mentioned in this book.

LIMIT OF LIABILITY/DISCLAIMER OF WARRANTY: THE PUBLISHER AND THE AUTHOR MAKE NO REPRESENTATIONS OR WARRANTIES WITH RESPECT TO THE ACCURACY OR COMPLETENESS OF THE CONTENTS OF THIS WORK AND SPECIFICALLY DISCLAIM ALL WARRANTIES, INCLUDING WITHOUT LIMITATION WARRANTIES OF FITNESS FOR A PARTICULAR PURPOSE. NO WARRANTY MAY BE CREATED OR EXTENDED BY SALES OR PROMOTIONAL MATERIALS. THE ADVICE AND STRATEGIES CONTAINED HEREIN MAY NOT BE SUITABLE FOR EVERY SITUATION. THIS WORK IS SOLD WITH THE UNDERSTANDING THAT THE PUBLISHER IS NOT ENGAGED IN RENDERING LEGAL, ACCOUNTING, OR OTHER PROFESSIONAL SERVICES. IF PROFESSIONAL ASSISTANCE IS REQUIRED, THE SERVICES OF A COMPETENT PROFESSIONAL PERSON SHOULD BE SOUGHT. NEITHER THE PUBLISHER NOR THE AUTHOR SHALL BE LIABLE FOR DAMAGES ARISING HEREFROM. THE FACT THAT AN ORGANIZATION OR WEBSITE IS REFERRED TO IN THIS WORK AS A CITATION AND/OR A POTENTIAL SOURCE OF FURTHER INFORMATION DOES NOT MEAN THAT THE AUTHOR OR THE PUBLISHER ENDORSES THE INFORMATION THE ORGANIZATION OR WEBSITE MAY PROVIDE OR RECOMMENDATIONS IT MAY MAKE. FURTHER, READERS SHOULD BE AWARE THAT INTERNET WEBSITES LISTED IN THIS WORK MAY HAVE CHANGED OR DISAPPEARED BETWEEN WHEN THIS WORK WAS WRITTEN AND WHEN IT IS READ.

For general information on our other products and services, please contact our Customer Care Department within the U.S. at 877-762-2974, outside the U.S. at 317-572-3993, or fax 317-572-4002.

For technical support, please visit www.wiley.com/techsupport.

Wiley also publishes its books in a variety of electronic formats and by print-on-demand. Not all content that is available in standard print versions of this book may appear or be packaged in all book formats. If you have purchased a version of this book that did not include media that is referenced by or accompanies a standard print version, you may request this media by visiting <http://booksupport.wiley.com>. For more information about Wiley products, visit us at www.wiley.com.

Library of Congress Control Number: 2011935815

ISBN 978-0-470-08715-2 (pbk); ISBN 978-1-118-02841-4 (ebk); ISBN 978-1-118-02842-1 (ebk); ISBN 978-1-118-02840-7 (ebk)

Manufactured in the United States of America

10 9 8 7 6 5 4 3 2 1



About the Author

Cynthia Stackpole is a well-known project management speaker, consultant, and trainer. She was the project manager for the team that updated PMI's *Project Management Body of Knowledge—Fourth Edition*. She's also the author of many books including *A Project Manager's Book of Forms* and *A User's Manual to the PMBOK Guide* (John Wiley & Sons, Inc.). Her books have been translated into several languages.

Cynthia provides consulting and training services for government and private industry. Her consulting focuses on project management maturity, PMO startups, and positioning project management as a core competency for organizations.

Author's Acknowledgments

Publishing a book is not a solo endeavor. It takes many people to get information from the author's head into the reader's hands. If you are reading this, it is because the following people at *For Dummies* and John Wiley & Sons publishing have been instrumental in getting you this information.

Katie Feltman did an amazing job of stakeholder management with some very cantankerous stakeholders. I am grateful Katie gave me the opportunity to write this book and kept the jackals off my back.

Mark Enochs is an extraordinary editor and has the patience of a saint to take the information I sent to him and "dummy-ize" it. Mark did a wonderful job of keeping everything on track and juggling so many aspects of editing this beast!

Teresa Artman provided great structural feedback and made sure I stayed inside the Dummies lines! I am grateful to Teresa for her guidance and help.

Brian Walls provided a fresh set of eyes to do a final edit. Even after all our work Brian was able to find some lingering issues and make this a better book.

Teresa Luckey provided excellent feedback on the content, and I am grateful to have had such a perceptive second set of eyes on the material.

Bob Argentieri was the first person to bring me into the Wiley family. Even though we didn't work together on this book, I am always grateful that Bob took a chance on me all those years ago.

Publisher's Acknowledgments

We're proud of this book; please send us your comments at <http://dummies.custhelp.com>. For other comments, please contact our Customer Care Department within the U.S. at 877-762-2974, outside the U.S. at 317-572-3993, or fax 317-572-4002.

Some of the people who helped bring this book to market include the following:

Acquisitions, Editorial, and Media Development

Senior Project Editor: Mark Enochs

Senior Acquisitions Editor: Katie Feltman

Copy Editors: Teresa Artman, Brian Walls

Technical Editor: Teresa Luckey

Editorial Manager: Leah Cameron

Media Development Project Manager:
Laura Moss-Hollister

Media Development Assistant Project Manager: Jenny Swisher

Media Development Assistant Producer:
Sean Patrick

Editorial Assistant: Amanda Graham

Sr. Editorial Assistant: Cherie Case

Cover Photos: © GETTY IMAGES / James Porter

Cartoons: Rich Tennant
(www.the5thwave.com)

Composition Services

Project Coordinator: Sheree Montgomery

Layout and Graphics: Carl Byers, Mark Pinto,
Corrie Socolovitch

Proofreaders: Melissa Cossell, Penny L. Stuart

Indexer: BIM Indexing & Proofreading Services

Publishing and Editorial for Technology Dummies

Richard Swadley, Vice President and Executive Group Publisher

Andy Cummings, Vice President and Publisher

Mary Bednarek, Executive Acquisitions Director

Mary C. Corder, Editorial Director

Publishing for Consumer Dummies

Kathy Nebenhaus, Vice President and Executive Publisher

Composition Services

Debbie Stailey, Director of Composition Services

Contents at a Glance

.....

<i>Introduction</i>	1
<i>Book I: PMP Foundation</i>	7
Chapter 1: The PMP Exam	9
Chapter 2: Foundations of Project Management	23
Chapter 3: Project Life Cycles, Organizational Structures, and Organizational Process Assets.....	39
Chapter 4: It's All about the Process	57
<i>Book II: Starting Off Right</i>	87
Chapter 1: OMG! It's a Project!.....	89
Chapter 2: Chartering Your Project.....	109
Chapter 3: Identifying Project Stakeholders.....	129
<i>Book III: Planning Scope and Schedule</i>	149
Chapter 1: Defining Project Scope	151
Chapter 2: Creating Your Schedule	183
<i>Book IV: Planning Cost, Quality, Human Resources, and Communication</i>	227
Chapter 1: Estimating the Price Tag.....	229
Chapter 2: Planning for Quality.....	255
Chapter 3: Identifying Your Team Members	277
Chapter 4: 90 Percent of Your Job Is Communication	293
<i>Book V: Planning for Risks, Procurement, and Integration</i>	311
Chapter 1: Identifying What Could Go Wrong.....	313
Chapter 2: Getting Help — Procuring Project Scope	359
Chapter 3: Constructing the Project Management Plan	381
<i>Book VI: Managing Your Project</i>	401
Chapter 1: Executing Your Project and Assuring Quality.....	403
Chapter 2: Managing the People Side of Your Project	425
Chapter 3: Getting the Word Out to Stakeholders and Contractors	457

<i>Book VII: Controlling Change, Scope, Schedule, and Cost</i>	481
Chapter 1: Monitoring, Controlling, and Managing Change	483
Chapter 2: Controlling Project Scope	505
Chapter 3: Controlling Your Schedule	525
Chapter 4: Controlling Cost and Using Earned Value	543
<i>Book VIII: Controlling Quality, Risks, and Contracts</i> ..	571
Chapter 1: Controlling Quality	573
Chapter 2: Reporting—The Good, the Bad, and the Ugly.....	597
Chapter 3: Managing Your Risks and Procurements.....	621
<i>Book IX: Closing Your Project and the Code of Ethics</i> ...	645
Chapter 1: Closing Your Contracts and Your Project	647
Chapter 2: The PMI Code of Ethics and Professional Conduct.....	671
<i>Appendix A: What's on the CD</i>	691
<i>Appendix B: Practice Test</i>	695
<i>Appendix C: Lab Work</i>	723
<i>Appendix D: Exam Objective Cross Walk</i>	749
<i>Glossary</i>	763
<i>Index</i>	801

Table of Contents

Introduction	1
About This Book	1
Conventions Used in This Book	2
Foolish Assumptions	2
How This Book Is Organized	3
Book I: PMP Foundation	3
Book II: Starting Off Right	3
Book III: Planning Scope and Schedule	3
Book IV: Planning Cost, Quality, Human Resources, and Communication	4
Book V: Planning for Risks, Procurement, and Integration	4
Book VI: Managing Your Project	4
Book VII: Controlling Change, Scope, Schedule, and Cost	4
Book VIII: Controlling Quality, Risks, and Contracts	4
Book IX: Closing Your Project and the Code of Ethics	5
Appendixes	5
Icons Used in This Book	5

Book 1: PMP Foundation	7
-------------------------------------	----------

Chapter 1: The PMP Exam	9
The PMP Exam Blueprint	10
Knowledge and skills	10
Cross-cutting skills	11
Code of ethics and professional conduct	11
Exam scoring	12
The Exam Domains	12
Initiating the project	12
Planning the project	13
Executing the project	13
Monitoring and controlling the project	14
Closing the project	14
Applying for the Exam	14
The application process	15
Scheduling your exam	16
Taking the Exam	17
Exam day	17
Types of questions	19
Exam-taking tips	20
Getting your results	20
Preparing for the Exam	21

Chapter 2: Foundations of Project Management	23
Grasping the Terminology.....	26
Definition of a project.....	26
Projects, programs, and portfolios.....	27
Project management.....	28
Projects and organizational strategy	31
The Project Management Office	32
Understanding Environmental Constraints.....	33
Key Terms.....	34
Chapter Summary.....	34
Chapter 3: Project Life Cycles, Organizational Structures, and Organizational Process Assets	39
The Project Life Cycle	42
Project phases.....	42
Product versus project life cycle.....	46
Organizational Structures	47
Functional organization	47
Matrix organization	47
Projectized organization.....	48
Comparing organization types.....	48
Leveraging Your Organization’s Assets.....	50
Key Terms.....	51
Chapter Summary.....	52
Chapter 4: It’s All about the Process.	57
Managing Your Project Is a Process.....	60
Understanding Project Management Process Groups.....	61
Before the Project Begins	63
Initiating processes	64
Planning processes.....	65
Executing processes.....	70
Monitoring and Controlling processes	71
Closing processes	73
The Nine Knowledge Areas	75
Project Integration Management	75
Project Scope Management.....	75
Project Time Management.....	76
Project Cost Management.....	76
Project Quality Management.....	77
Project Human Resource Management.....	77
Project Communications Management.....	77
Project Risk Management	78
Project Procurement Management.....	78
Mapping the 42 Processes	79
Key Terms.....	81
Chapter Summary.....	82

Book II: Starting Off Right..... 87

Chapter 1: OMG! It's a Project!89

Knowledge and Skills for the Initiating Processes.....	92
Internal Needs or External Influences.....	92
Organizational need.....	93
Market demand.....	93
Customer request.....	93
Technological advance.....	94
Legal requirements.....	95
Ecological impact.....	95
Social need.....	96
Selecting the Right Projects.....	96
Project portfolio committee.....	96
Project Management Office (PMO).....	97
Criteria for project selection.....	97
Project Selection Metrics.....	98
Financial metrics.....	98
Financial terms.....	101
Nonfinancial metrics.....	102
Key Terms.....	103
Chapter Summary.....	103

Chapter 2: Chartering Your Project.....109

What a Project Charter Is and Why You Need One.....	112
Develop Project Charter: Inputs.....	113
Project statement of work.....	113
Business case.....	115
Contract.....	115
Enterprise environmental factors.....	115
Organizational process assets.....	117
Develop Project Charter: Tools and Techniques.....	117
Develop Project Charter: Outputs.....	118
Key Terms.....	124
Chapter Summary.....	124

Chapter 3: Identifying Project Stakeholders.....129

Who Cares about Your Project?.....	132
Identify Stakeholders: Inputs.....	132
Project charter.....	133
Procurement documents.....	133
Enterprise environmental factors.....	133
Organizational process assets.....	133
Common stakeholders.....	134
Identify Stakeholders: Tools and Techniques.....	135
Expert judgment.....	136
Stakeholder analysis.....	136

Identify Stakeholders: Outputs	139
Stakeholder register	139
Stakeholder management strategy	142
Key Terms.....	143
Chapter Summary.....	144

Book III: Planning Scope and Schedule 149

Chapter 1: Defining Project Scope151

Knowledge and Skills for the Planning Processes	154
Project and Product Scope.....	154
Collect Requirements: Inputs.....	156
Interviews	157
Focus groups	157
Facilitated workshops	158
Group creativity techniques.....	158
Group decision-making techniques.....	161
Questionnaires and surveys.....	161
Observations	162
Prototypes	162
Collect Requirements: Outputs	162
Requirements documentation.....	162
Requirements management plan	164
Requirements traceability matrix.....	165
Define Scope.....	165
Define Scope: Inputs	165
Define Scope: Tools and Techniques	166
Define Scope: Outputs.....	167
Create WBS: Inputs.....	170
Create WBS: Tools and Techniques	170
Create WBS: Outputs	174
Key Terms.....	177
Chapter Summary.....	178

Chapter 2: Creating Your Schedule183

Scheduling Basics	186
Define Activities: Inputs.....	186
Define Activities: Tools and Techniques	187
Define Activities: Outputs	188
Sequence Activities: Inputs	190
Sequence Activities: Tools and Techniques.....	191
Sequence Activities: Outputs	194
Estimate Activity Resources: Inputs	194
Estimate Activity Resources: Tools and Techniques	195
Estimate Activity Durations	198
Estimate Activity Durations: Tools and Techniques.....	200
Duration estimates	203

Developing the Schedule	203
Develop Schedule: Inputs	204
Means and methods for scheduling	204
Schedule models, data, and baselines	215
Key Terms.....	219
Chapter Summary.....	221

***Book IV: Planning Cost, Quality, Human Resources,
and Communication* 227**

Chapter 1: Estimating the Price Tag229

Starting with Cost Basics	232
Estimate Costs	233
Estimate Costs: Inputs	234
Estimate Costs: Tools and Techniques.....	235
Analogous estimating.....	236
Parametric estimating.....	237
Bottom-up estimating.....	237
Three-point estimating.....	238
Reserve analysis for cost estimates	240
Cost of quality	240
Vendor bid analysis.....	240
Estimate Costs: Outputs	240
Determine Budget.....	241
Determine Budget: Inputs	242
Determine Budget: Tools and Techniques	242
Determine Budget: Outputs.....	245
Key Terms.....	247
Chapter Summary.....	248

Chapter 2: Planning for Quality255

Basic Quality Concepts	258
Basic Statistics	261
Plan Quality: Inputs	265
Plan Quality: Tools and Techniques	265
Cost of quality	266
Control charts	268
Benchmarking	269
Design of experiments.....	269
Statistical sampling.....	269
Flowcharting.....	270
Plan Quality: Outputs.....	270
Key Terms.....	271
Chapter Summary.....	272

Chapter 3: Identifying Your Team Members277

Develop Human Resource Plan.....	280
Develop Human Resource Plan: Inputs.....	282
Develop Human Resource Plan: Tools and Techniques.....	282
Hierarchy charts	283
Matrix charts	284
Text formats	285
Develop Human Resource Plan: Outputs	286
Key Terms.....	287
Chapter Summary.....	288

Chapter 4: 90 Percent of Your Job Is Communication293

Communication Building Blocks.....	296
Formal and informal, written and verbal	296
Words, tone, and body language	297
Communication skills	297
Plan Communications	298
Plan Communications: Inputs	299
Plan Communications: Tools and Techniques.....	299
Plan Communications: Outputs	303
Key Terms.....	305
Chapter Summary.....	305

***Book V: Planning for Risks, Procurement,
and Integration 311***

Chapter 1: Identifying What Could Go Wrong313

Projects Breed Uncertainty.....	316
Plan Risk Management.....	317
Plan Risk Management: Inputs	318
Plan Risk Management: Tools and Techniques	318
Plan Risk Management: Outputs	319
Identify Risks.....	322
Identify Risks: Inputs	322
Identify Risks: Tools and Techniques	324
Identify Risks: Outputs.....	326
Perform Qualitative Risk Analysis.....	327
Perform Qualitative Risk Analysis: Inputs	327
Perform Qualitative Risk Analysis: Tools and Techniques	328
Perform Qualitative Risk Analysis: Outputs	331
Perform Quantitative Risk Analysis	332
Perform Quantitative Risk Analysis: Inputs.....	333
Perform Quantitative Risk Analysis: Tools and Techniques.....	333
Scenarios, modeling, and simulations.....	335
Perform Quantitative Risk Analysis: Outputs	340

Plan Risk Responses.....	341
Plan Risk Responses: Tools and Techniques	341
Plan Risk Responses: Outputs.....	346
Key Terms.....	350
Chapter Summary.....	351

Chapter 2: Getting Help — Procuring Project Scope359

Procurement Basics	362
Plan Procurements: Inputs.....	362
Plan Procurements: Tools and Techniques	363
To make or buy: That is the question	364
Picking the right contract	364
Fixed price contracts.....	365
Cost-reimbursable contracts.....	367
Time and material contracts	369
Plan Procurements: Outputs.....	369
The procurement management plan.....	369
Source selection criteria.....	370
Weighted scoring model.....	372
Procurement statement of work	373
Procurement documents	374
Key Terms.....	374
Chapter Summary.....	375

Chapter 3: Constructing the Project Management Plan381

The Project Management Plan.....	384
Develop Project Management Plan: Inputs	384
Planning for change.....	388
Introduction to configuration management	388
Develop Project Management Plan: Tools and Techniques.....	391
Develop Project Management Plan: Outputs	391
The Project Management Plan as an Input.....	393
Updating the project management plan	394
Project documents.....	395
Project management plan approval	396
The project kick-off meeting.....	397
Key Terms.....	397
Chapter Summary.....	397

***Book VI: Managing Your Project*** **401**

Chapter 1: Executing Your Project and Assuring Quality403

Knowledge and Skills for the Executing Processes.....	406
Direct and Manage Project Execution.....	406
Direct and Manage Project Execution: Inputs.....	408
Direct and Manage Project Execution: Tools and Techniques	410
Direct and Manage Project Execution: Outputs.....	412

Perform Quality Assurance	413
Perform Quality Assurance: Inputs	414
Perform Quality Assurance: Tools and Techniques.....	415
Perform Quality Assurance: Outputs	418
Key Terms.....	419
Chapter Summary.....	420

Chapter 2: Managing the People Side of Your Project425

Acquire Project Team	428
Acquire Project Team: Inputs	428
Acquire Project Team: Tools and Techniques.....	429
Develop Project Team.....	430
Develop Project Team: Tools and Techniques	431
Develop Project Team: Outputs.....	440
Manage Project Team	440
Manage Project Team: Inputs.....	440
Manage Project Team: Tools and Techniques	441
Manage Project Team: Outputs.....	449
Key Terms.....	449
Chapter Summary.....	451

Chapter 3: Getting the Word Out to Stakeholders and Contractors457

Distribute Information	460
Distribute Information: Tools and Techniques.....	460
Distribute Information: Outputs	464
Manage Stakeholder Expectations	464
Manage Stakeholder Expectations: Inputs	465
Manage Stakeholder Expectations: Tools and Techniques.....	465
Conduct Procurements.....	469
Conduct Procurements: Inputs	469
Conduct Procurements: Tools and Techniques	470
Conduct Procurements: Outputs.....	473
Key Terms.....	475
Chapter Summary.....	475

Book VII: Controlling Change, Scope, Schedule, and Cost..... 481

Chapter 1: Monitoring, Controlling, and Managing Change.483

Knowledge and Skills for the Monitoring and Controlling Processes...	486
Monitor and Control Project Work.....	486
Monitoring versus controlling.....	487
Monitor and Control Project Work: Inputs.....	488

Monitor and Control Project Work:	
Tools, Techniques, and Outputs	489
Taking responsibility for project performance.....	491
Perform Integrated Change Control.....	492
A Change Control process	494
Configuration management	497
Comparing Control Processes	500
Key Terms.....	500
Chapter Summary.....	501
Chapter 2: Controlling Project Scope	505
Verify Scope	508
The flow of deliverables.....	508
Verify Scope: Inputs.....	510
Verify Scope: Tools, Techniques, and Outputs.....	510
Relationships within the Control Processes	513
Control Scope.....	514
Creep versus change	515
Control Scope: Inputs.....	517
Control Scope: Tools and Techniques	518
Control Scope: Outputs.....	518
Key Terms.....	519
Chapter Summary.....	520
Chapter 3: Controlling Your Schedule	525
Control Schedule	528
Control Schedule: Inputs	529
Control Schedule: Tools and Techniques	530
Variance analysis and performance reviews.....	530
Resource leveling.....	531
What-if scenario analysis	531
Schedule compression	532
Project management software and scheduling tool.....	535
Control Schedule: Outputs	535
Key Terms.....	536
Chapter Summary.....	537
Chapter 4: Controlling Cost and Using Earned Value	543
Control Costs	546
Control Costs: Inputs	547
Control Costs: Tools and Techniques.....	548
Earned Value Management.....	548
Planning with EVM.....	550
Monitoring with EVM.....	554
More cost control techniques	562
Control Cost: Outputs	563
Key Terms.....	565
Chapter Summary.....	565

Book VIII: Controlling Quality, Risks, and Contracts ... 571

Chapter 1: Controlling Quality	573
Quality Control Basics	576
Perform Quality Control: Inputs	576
Validating change requests	577
Example of validating change requests	578
Perform Quality Control: Tools and Techniques	578
Flow charts	579
Cause-and-effect diagrams.....	581
Histograms and Pareto charts	582
Run charts.....	583
Control charts	584
Scatter diagrams	586
Perform Quality Control: Outputs	589
Key Terms.....	591
Chapter Summary.....	592
Chapter 2: Reporting—The Good, the Bad, and the Ugly	597
The Integrative Nature of Reporting	600
Report Performance: Inputs	601
Report Performance: Tools and Techniques	602
Variance analysis	602
Forecasting	603
Report Performance: Outputs.....	605
Performance report data	605
Reporting methods	609
Key Terms.....	615
Chapter Summary.....	615
Chapter 3: Managing Your Risks and Procurements	621
Monitor and Control Risks: Inputs	624
Monitor and Control Risks: Tools and Techniques	625
Risk reassessment	626
Analysis	627
Risk audit	628
Monitor and Control Risks: Outputs	630
Administer Procurements	630
Administer Procurements: Inputs	631
Administer Procurements: Tools and Techniques.....	632
Administer Procurements: Outputs	636
Key Terms.....	638
Chapter Summary.....	638

Book IX: Closing Your Project and the Code of Ethics 645

Chapter 1: Closing Your Contracts and Your Project 647

Knowledge and Skills for the Closing Processes	650
Closing Your Procurements	650
Terminating a contract	650
Close Procurements: Tools and Techniques	653
Close Procurements: Outputs	654
Close Project or Phase.....	656
Close Project or Phase: Inputs	656
Close Project or Phase: Tools and Techniques	658
Close Project or Phase: Outputs.....	658
Key Terms.....	665
Chapter Summary.....	665

Chapter 2: The PMI Code of Ethics and Professional Conduct 671

About the Code.....	674
Responsibility	675
Responsibility aspirational standards	675
Responsibility mandatory standards	676
Respect	677
Respect aspirational standards	677
Respect mandatory standards	678
Fairness.....	679
Fairness aspirational standards.....	679
Fairness mandatory standards	680
Honesty.....	681
Honesty aspirational standards.....	681
Honesty mandatory standards.....	682
Key Terms.....	682
Chapter Summary.....	683

Appendix A: What's on the CD..... 691

System Requirements	691
Using the CD.....	692
What You'll Find on the CD	692
Troubleshooting	693
Customer Care.....	693

Appendix B: Practice Test 695

Sample Test Answers	715
---------------------------	-----

Appendix C: Lab Work 723

Knowledge Area and Process Groups.....	723
PMP Foundation.....	724
Project Integration Management	725
Project Scope Management.....	727
Project Time Management	728
Project Cost Management	729
Earned Value	730
Project Quality Management.....	731
Project Human Resource Management	733
Project Communications Management.....	733
Project Risk Management	734
Project Procurement Management	736
Appendix C Answers	736
Knowledge Areas and Process Groups.....	736
PMP Foundation.....	738
Project Integration Management	739
Project Scope Management.....	740
Project Time Management	740
Project Cost Management	742
Earned Value	742
Project Quality Management.....	743
Project Human Resource Management	744
Project Communications Management.....	745
Project Risk Management	746
Project Procurement Management	747

Appendix D: Exam Objective Cross Walk..... 749

Domain Tasks.....	749
Domain-Specific Knowledge and Skills	754
Initiating Knowledge and Skills	754
Planning Knowledge and Skills.....	755
Executing Knowledge and Skills.....	755
Monitor and Control Knowledge and Skills	756
Closing Knowledge and Skills.....	756
Cross-Cutting Skills and Knowledge.....	757
Code of Ethics and Professional Conduct	758

Glossary 763

Inclusions and Exclusions	763
Common Acronyms.....	764
Definitions.....	766

Index..... 801

- **[Discours sur l'origine de l'univers online](#)**
- [click Popular Woodworking, Issue 205 \(August 2013\) here](#)
- [click Dance and American Art: A Long Embrace pdf, azw \(kindle\), epub](#)
- [read online Elephants Can Remember \(Hercule Poirot, Book 37\) book](#)

- <http://yachtwebsitedemo.com/books/Wide-Is-the-Gate--The-Lanny-Budd-Novels--Book-4-.pdf>
- <http://www.uverp.it/library/Popular-Woodworking--Issue-205--August-2013-.pdf>
- <http://aneventshop.com/ebooks/Goodnight-June.pdf>
- <http://www.gateaerospaceforum.com/?library/Elephants-Can-Remember--Hercule-Poirot--Book-37-.pdf>